SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:41PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 028 Const Calendar Day: 195 Date: 22-Mar-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 08-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to attend the weekly safety meeting . They
were done at 7:20 AM. Crews had to work on 1 E - 2 E lower plates from the bottom , wall F on the North
side , & 1 W - 2 W temporary seismic bolting .

[]

Rory , Jeremy , & Gus had to work on the bottom of the lower plates . Crews had to prepare the
area . They had to build working platform , close the area to contain the heat , & to prevent porosities from
occurring by the air current . They had to place thermal tarp , place plywood sheets on the ground , cover
the sides with tarp . Crews started at 7:45 AM. They were done at 12:00 PM.

After that , crews had to adjust the existing track , reroute the gas & power lines , set the Bug - O
machine , & place the heating unit system .

In addition to that , crews had to clean the surface area of the plates . Crews were done at 5:15
PM. No structural welding was performed on the bottom of the lower plates between 1 E - 2 E .

Chun had to work on 1 E - 2 E North wall ( F ) welding . He had to grind the previous weld , clean
& work with the inspector for repair , grinding & cleaning . He was done at 5:00 PM. Jessie , Rick , & Dan
were on the site checking on Chun progress .
No bolting was performed on the East Line. All bolting crews were called to work on 2 W erection
until 11:00 AM.

Bolting crews had to work on the seismic bolting between 1 W - 2 W . Crews had to install
temporary bolts & drift pinson Uribs# 1, 3, 37, & 39 . Crews had to place 8 bolts & 12 drift pins on each
side of the U rib .

In addition to that , crews had to install temporary bolts & pins on the lower stiffeners . They had to
work on stiffeners 19 to 24 . Crews had to install total of 4 bolts & 8 pins on each side of the stiffener .

Darryl , Jose , Declan , Walter , & Jacob had to work on the North side U ribs & lower stiffener
beams . Obra , Matt , Pablo , James, Jose , & Casey on the South side U ribs & lower stiffener beams .
Crews started at 11:00 AM. They were done at 1:45 PM.

After that , Darryl & his crews had to build the middle scaffold , Obra & his crews had to work on the
remaining odd U ribs on the South side & on the South side wall . Crews had to install & drive total of 110
pins & bolts on the South side wall on the lower plate , & crews had to work on the middle odd U ribs , &
upper side wall plates . All crews were done at 5:10 PM. They had to wrap up their tools & equipment .
Crews left at 5:20 PM.

| had to sign the seismic tracking log sheet with Dan Haster at 3:30 PM.

04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 028 Date: 22-Mar-2010 Monday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JOSE CORONA-MORALES 3.00 2.00 0.00 5.00 D
Ironworker APP CASEY LUX 3.00 2.00 0.00 5.00 D
Ironworker APP PABLO RAMIREZ 3.00 2.00 0.00 5.00 D
Ironworker JNM OBRA PAULK 3.00 2.00 0.00 5.00 D
Ironworker JNM MATTHEW HOLT 3.00 2.00 0.00 5.00 D
Ironworker JNM JAMES CANTANDO 3.00 2.00 0.00 5.00 |:|
Ironworker JNM WALTER HERNANDEZ 3.00 2.00 0.00 5.00 D
Ironworker JNM JOSE AMAYA-MESA 3.00 2.00 0.00 5.00 D
Ironworker APP JACOB MECHE 3.00 2.00 0.00 5.00 D
Ironworker JNM DECLAN TREANOR 3.00 2.00 0.00 5.00 D
Ironworker FOR DARRYL WEBB 3.00 2.00 0.00 5.00 D
04-0120F4 Bid ltem: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP GUS MAKRIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CHUN F 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2084 WELDING MACHINE, MILLER 250 AMP No
000 000 000 0.0 []
2083 WELDING MACHINE, MILLER 250 AMP No
000 000 000 000 ]
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